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Vision and Project Outcomes

Assessment of Existing Codes

Policy Pathway Development

Policy and Code Updates Initiate Draft Policy and Code

Community Engagement 

Touchpoints

GB, 

EIS 

Notice 

of 

Prep

Environmental Analysis

Final Hearings

Stage 1: Stakeholder Interviews, 

Workshops, CPG, TLWG

Stage 2: 

Workshops

, CPG, 

TLWG

Stage 3: 

Workshops, CPG, 

TLWG, GB

Initiate EIS
Public Draft EIS 

Preparation

Public Draft 

Preparation

Stage 4: 

Workshops, 

CPG, TLWG

Final Draft

Final EIS

Public 

Review

Public 

Review

Raimi + Associates


