

## Regional Plan Update Committee - Draft Schedule

January 20, 2012

Meeting Date(s)	Regional Plan Element	Significant Issues
Completed October through December	Land Use (portion), Recreation, Public Facilities, Thresholds, Started Introduction	Land Use Pattern; Regional/Local Planning System; Coverage; Development Right Transfers; Threshold Updates
Completed January 4 & 10	Most of Land Use, Housing, Community Design and Transportation	Height, Density and other Design Requirements; Housing Programs; Allocations; TAUs; Transportation – Pedestrian/Bicycle Facilities and Parking.
Tuesday January 24 & Thursday January 26	Complete Introduction, remaining Land Use, Community Design and Transportation.  Conservation Element, Noise and Natural Hazards	Land Use Map; outstanding Introduction, Land Use, Design and Transportation Policies.  Conservation Topics including Fire Protection Invasive Species and existing Policies.
Tuesday January 31 & Wednesday February 1	Continue Jan 24/26 topics; Water Quality, Air Quality	Water Quality Programs and Roles, TMDL Coordination, Land Restoration, BMP Program, Fertilizer, Mitigation Fees,  Wood Stoves, Vehicle and Appliance Emissions.
Tuesday February 21 Thursday February 23	Implementation	Implementation
Tuesday March 6 Wednesday March 7	Complete Draft	Any Outstanding Issues, Assembled Document

### General Notes:

- This schedule may be modified by the RPU Committee.
- Meetings will be held at TRPA's Stateline Offices from **9:30 am to 5:00pm** with a one hour lunch.
- Topics and Issues that are not completed at the initial review meeting will be carried forward to the next meeting.
- Implementing codes for policy changes will be reviewed in February.
- Any new meeting material will be posted approximately six days prior to each meeting under the RPU Committee tab at [www.TRPA.org](http://www.TRPA.org).